SPRINT 2 RETROSPECTIVE

What we did well:

• The front end and backend team worked very well, thus allowing more work to be delivered in a short time

What went wrong:

• Insufficient communication

What we need to improve:

• There must be communication amongst the team members and continuous update meetings are important to check up on each work being done by the group

Sprint Velocity: 8 user stories