SPRINT 1 RETROSPECTIVE

What we did well:
- Frontend and backend development implementation of the user stories for the sprint
- Everyone puts in equal effort to ensure that the work is done properly

What went wrong
- Lack of planning severely impacting progress
- Issues with the deployment of the website

What we need to improve
- Planning for the sprint and implementing plans
- Completing most coding aspects early on to ensure we have room to fix errors
- Fix problems experienced for app deployment
- Write tests for all the testable user stories

Sprint Velocity: 12 user stories